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ESTIMATE RUN 10/29/2020

ESTIMATE SUMMARY 17:22:28

CONTID: C21828         ESTIMATE NO: 0006 PROG 2005

PCN: 21828-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL EAST AND WEST PERCENT TIME:

PROJECT NO: NHPP0702-377                  

I-70 VAIL EAST AND WEST

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,477,663.41 PARTICIPATING $ $ 2,793,945.49

AWARD PROJECT AMT: 10,431,006.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,555.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.30

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.87%

1,585,765.13

2,793,945.49

2,793,945.49

2,792,390.37

$

$

$

$

8,891,898.28

0.00

8,891,898.28

0.00

8,891,898.28

-156,465.10

0.00

8,735,433.18

0.00

AMOUNT DUE 8,735,433.18 2,792,390.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,792,390.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

181.0 TIME ALLOW: 10/30/2020 ??:??:??

ORIG TIME ALLOW: 10/9/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2020

04/20/2020

10/17/2020

11/07/2019

12/02/2019

12/17/2019

04/20/2020
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Inlet 1.000

0.000

202-00019  
 

2,420.001.000

0.00

1.000

EACH

2,420.00000

0010 *Removal of Pipe 213.000

0.000

202-00035  
 

18,531.00213.000

0.00

213.000

LF  

87.00000

0015 *Removal of End Section 3.000

0.000

202-00037  
 

2,490.003.000

0.00

3.000

EACH

830.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

450.000

EACH

5.00000

0025 Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

0.000

SY  

126.00000

0030 *Removal of Asphalt Mat (Planing) 263,354.000

187,583.000

202-00240  
 

721,499.20450,937.000

300,132.80

451,038.000

SY  

1.60000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

130,360.000

SF  

0.60000

0040 *Removal of Guardrail Type 3 25,378.000

4,958.000

202-01130  
 

75,840.0030,336.000

12,395.00

30,336.000

LF  

2.50000

0045 Removal of Median Barrier 32.000

0.000

202-01180  
 

1,750.4032.000

0.00

32.000

LF  

54.70000

0050 *Removal of End Anchorage 35.000

16.000

202-01300  
 

14,025.0051.000

4,400.00

51.000

EACH

275.00000

0055 Plug Culvert 1.000

0.000

202-04001  
 

643.001.000

0.00

1.000

EACH

643.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Clean Culvert 0.000

1.000

202-04002  
 

4,200.001.000

4,200.00

1.000

EACH

4,200.00000

0065 *Clean Inlet 0.000

1.000

202-04010  
 

2,100.001.000

2,100.00

1.000

EACH

2,100.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

124.00000

0075 Backhoe 49.000

0.000

203-01510  
 

4,125.8049.000

0.00

100.000

HOUR

84.20000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

142.00000

0085 Truck (Dump) 72.250

0.000

203-01582  
 

9,248.0072.250

0.00

110.000

HOUR

128.00000

0090 Front End Loader (Rubber Tire) 55.750

4.000

203-01590  
 

8,544.2559.750

572.00

110.000

HOUR

143.00000

0095 *Potholing 5.000

0.000

203-01597  
 

1,750.005.000

0.00

30.000

HOUR

350.00000

0100 Laborer 34.000

6.000

203-02330  
 

1,616.0040.000

242.40

60.000

HOUR

40.40000

0105 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

149.00000

0110 *Erosion Log Type 1 (12 Inch) 139.000

0.000

208-00002  
 

861.80139.000

0.00

1,000.000

LF  

6.20000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Aggregate Bag 120.000

0.000

208-00035  
 

1,848.00120.000

0.00

120.000

LF  

15.40000

0120 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

500.00000

0125 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

18,600.00000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

40.40000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

143.00000

0140 *Sweeping (Sediment Removal) 8.250

0.000

208-00106  
 

579.988.250

0.00

10.000

HOUR

70.30000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

157.00000

0150 *Seeding (Native) 0.000

0.300

212-00006  
 

888.000.300

888.00

0.700

ACRE

2,960.00000

0155 *Soil Conditioning 0.000

0.300

212-00032  
 

2,172.000.300

2,172.00

0.700

ACRE

7,240.00000

0160 *Spray-on Mulch Blanket 0.000

0.300

213-00012  
 

2,733.000.300

2,733.00

0.350

ACRE

9,110.00000

0165 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

300.000

17.000

216-00201  
 

1,394.80317.000

74.80

1,000.000

SY  

4.40000



CONTID: C21828         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Wildlife Biologist 10.250

0.000

240-00000  
 

1,353.0010.250

0.00

15.000

HOUR

132.00000

0175 *Removal of Nests 0.500

0.000

240-00010  
 

44.250.500

0.00

1.000

HOUR

88.50000

0180 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.20000

0185 Aggregate Base Course (Class 7) 204.000

0.000

304-07005  
 

15,912.00204.000

0.00

4,396.000

CY  

78.00000

0190 Hot Mix Asphalt (Patching) (Asphalt) 18.920

24.430

403-00720  
 

16,819.8043.350

9,478.84

43.350

TON 

388.00000

0195 Hot Mix Asphalt (Grading SX) (100) 22,551.080

16,271.530

403-34801  
 

2,981,576.4538,822.610

1,249,653.50

38,822.610

TON 

76.80000

0200 Asphalt Cement Performance Grade (PG 64-28) 1,157.080

854.510

411-03342  
 

1,106,374.502,011.590

469,980.50

2,011.590

TON 

550.00000

0205 Emulsified Asphalt (Slow-Setting) 8,183.000

5,974.000

411-10255  
 

28,314.0014,157.000

11,948.00

14,157.000

GAL 

2.00000

0210 Geotextile (Erosion Control) (Class 1) 23.000

0.000

420-00102  
 

575.0023.000

0.00

23.000

SY  

25.00000

0215 *Riprap (12 Inch) 16.000

0.000

506-00212  
 

13,920.0016.000

0.00

16.000

CY  

870.00000

0220 *Slope and Ditch Paving (Special) 99.000

0.000

507-00725  
 

63,558.0099.000

0.00

99.000

LF  

642.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Class B 3.000

0.000

601-01000  
 

6,000.003.000

0.00

3.000

CY  

2,000.00000

0230 *Reinforcing Steel 0.000

223.000

602-00000  
 

847.40223.000

847.40

223.000

LB  

3.80000

0235 Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

126.000

LF  

390.00000

0240 *18 Inch Reinforced Concrete Pipe (Complete In Place) 40.000

0.000

603-01185  
 

7,720.0040.000

0.00

40.000

LF  

193.00000

0245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 88.000

0.000

603-01245  
 

22,176.0088.000

0.00

88.000

LF  

252.00000

0250 *36 Inch Reinforced Concrete Pipe (Complete In Place) 38.000

0.000

603-01365  
 

12,958.0038.000

0.00

38.000

LF  

341.00000

0255 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,930.001.000

0.00

1.000

EACH

1,930.00000

0260 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,450.001.000

0.00

1.000

EACH

3,450.00000

0265 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

0270 *Inlet Type D (Special) 1.000

0.000

604-00550  
 

51,430.001.000

0.00

1.000

EACH

51,430.00000

0275 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 25,635.000

4,923.000

606-00302  
 

977,856.0030,558.000

157,536.00

30,558.000

LF  

32.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage Type 3D 15.000

8.000

606-01340  
 

36,800.0023.000

12,800.00

23.000

EACH

1,600.00000

0285 *Transition Type 3G 10.000

8.000

606-01370  
 

73,980.0018.000

32,880.00

18.000

EACH

4,110.00000

0290 *Transition Type 3H 8.000

7.000

606-01380  
 

29,250.0015.000

13,650.00

15.000

EACH

1,950.00000

0295 *End Anchorage (Nonflared) 17.000

10.000

606-02003  
 

108,000.0027.000

40,000.00

27.000

EACH

4,000.00000

0300 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.50000

0305 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

400.000

EACH

22.00000

0310 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

24.00000

0315 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

50.000

EACH

26.00000

0320 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

32.000

EACH

42.00000

0325 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

32.000

EACH

45.00000

0330 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

400.000

EACH

5.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

40.000

SF  

30.00000

0340 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

26.000

LF  

65.00000

0345 *Concrete Footing (Type 1) 0.000

2.000

614-03001  
 

3,100.002.000

3,100.00

2.000

EACH

1,550.00000

0350 *Rumble Strip 0.000

104,606.000

614-80385  
 

36,612.10104,606.000

36,612.10

145,200.000

LF  

0.35000

0355 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

169.00000

0360 *Construction Surveying 0.620

0.240

625-00000  
 

19,006.000.860

5,304.00

1.000

L S 

22,100.00000

0365 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

196.00000

0370 *Mobilization 0.860

0.000

626-00000  
 

934,286.800.860

0.00

1.000

L S 

1,086,380.00000

0375 *Public Information Management (Tier III) 0.000

0.000

626-01113  
 

0.000.000

0.00

0.000

DAY 

5,000.00000

0380 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,350.000

GAL 

92.00000

0385 *Pavement Marking Paint (High Build) 1,322.000

1,073.000

627-00013  
 

81,430.002,395.000

36,482.00

2,395.000

GAL 

34.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,126.000

SF  

10.00000

0395 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

86.000

SF  

17.00000

0400 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

315.000

SF  

17.00000

0405 *Flagging 2,392.000

997.750

630-00000  
 

84,743.753,389.750

24,943.75

3,800.000

HOUR

25.00000

0410 *Uniformed Traffic Control 294.750

45.250

630-00003  
 

27,302.00340.000

3,633.58

350.000

HOUR

80.30000

0415 *Traffic Control Inspection 65.000

7.000

630-00007  
 

34,200.0072.000

3,325.00

80.000

DAY 

475.00000

0420 *Traffic Control Management 88.000

21.000

630-00012  
 

283,400.00109.000

54,600.00

120.000

DAY 

2,600.00000

0425 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

4,320.003.600

1,920.00

4.000

EACH

1,200.00000

0430 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

300.00000

0435 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

375.00000

0440 *Construction Traffic Sign (Panel Size A) 14.000

11.200

630-80341  
 

1,764.0025.200

784.00

33.000

EACH

70.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size B) 34.000

27.200

630-80342  
 

4,590.0061.200

2,040.00

107.000

EACH

75.00000

0450 *Construction Traffic Sign (Panel Size C) 17.500

14.000

630-80343  
 

2,835.0031.500

1,260.00

40.000

EACH

90.00000

0455 *Portable Message Sign Panel 2.500

2.000

630-80355  
 

33,750.004.500

15,000.00

5.000

EACH

7,500.00000

0460 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

1.200

630-80358  
 

6,750.002.700

3,000.00

5.000

EACH

2,500.00000

0465 *Drum Channelizing Device 61.500

49.200

630-80360  
 

2,214.00110.700

984.00

170.000

EACH

20.00000

0470 *Drum Channelizing Device (With Light) (Flashing) 9.000

7.200

630-80363  
 

405.0016.200

180.00

30.000

EACH

25.00000

0475 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

25.00000

0480 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

4,000.00000

0485 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

100.000

LF  

64.00000

0490 *Traffic Cone 75.000

330.000

630-80380  
 

6,075.00405.000

4,950.00

450.000

EACH

15.00000

0495 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

4,500.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

250.00000

0505 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

1.200

630-85040  
 

108,000.002.700

48,000.00

3.000

EACH

40,000.00000

0510 *Night Work Lighting 0.800

0.200

632-00000  
 

150,010.001.000

30,002.00

1.000

L S 

150,010.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0530 F/A Asphalt Cement Cost Adjustment -47,836.780

-66,788.040

700-70019  
 

-114,624.82-114,624.820

-66,788.04

-50,000.000

F A 

1.00000

0535 F/A On-The-Job Trainee 8,855.000

2,650.000

700-70023  
 

11,505.0011,505.000

2,650.00

12,800.000

F A 

1.00000

0540 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0545 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0550 F/A Repair FORCE ACCOUNT FOR BRIDGE JOINT STEEL REPAIR
ON F-11-AW, F-11

0.000

0.000

700-70130  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1045 Added Item (Lump Sum)/ Public Information Management 
(Tier III)

0.860

0.140

900-00014  
 

5,000.001.000

700.00

1.000

L S 

5,000.00000

1050 HMA (Patching) (Asph) (Special) Added per MCR # 003 154.210

0.000

403-00720  
 

20,895.46154.210

0.00

400.000

TON 

135.50000

1055 Rem Port Present Str (2) Added per CMO # 005 0.000

28.000

202-00453  
 

9,100.0028.000

9,100.00

28.000

SY  

325.00000

1060 Saw and Seal Br Joint Added per CMO # 005 Str. F-11-BV 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

32.00000

1065 Place Thin Bond Overlay (Poly Conc) Added per CMO # 
005

0.000

28.000

519-03035  
 

4,732.0028.000

4,732.00

28.000

SY  

169.00000

1070 Furnish Thin Bond Overlay (Poly Conc) Added per CMO # 
005

0.000

93.000

519-03055  
 

13,020.0093.000

13,020.00

93.000

CF  

140.00000

CAT 8,223,275.922,568,218.639,738,302.35CURRENT AMT0200 $ $ $

CAT NO0300 F-11-O 

0555 *Removal of Asphalt Mat (Planing) 185.000

258.000

202-00240  
 

708.80443.000

412.80

457.000

SY  

1.60000

0560 Hot Mix Asphalt (Grading SX) (100) 23.040

43.480

403-34801  
 

5,108.7466.520

3,339.26

66.520

TON 

76.80000

0565 Asphalt Cement Performance Grade (PG 64-28) 1.130

2.250

411-03342  
 

1,859.003.380

1,237.50

3.600

TON 

550.00000

0570 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0300 F-11-O 

0575 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

32.00000

CAT 7,676.544,989.5610,347.94CURRENT AMT0300 $ $ $

CAT NO0301 F-11-N 

0580 *Removal of Asphalt Mat (Planing) 303.000

123.000

202-00240  
 

681.60426.000

196.80

457.000

SY  

1.60000

0585 Hot Mix Asphalt (Grading SX) (100) 44.560

23.060

403-34801  
 

5,193.2267.620

1,771.01

67.620

TON 

76.80000

0590 Asphalt Cement Performance Grade (PG 64-28) 2.320

1.200

411-03342  
 

1,936.003.520

660.00

3.600

TON 

550.00000

0595 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0600 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

32.00000

CAT 7,810.822,627.8110,432.42CURRENT AMT0301 $ $ $

CAT NO0302 F-11-X 

0605 *Removal of Asphalt Mat (Planing) 303.000

0.000

202-00240  
 

484.80303.000

0.00

303.000

SY  

1.60000

0610 *Removal of Portions of Present Structure (Class 2) 80.000

0.000

202-00453  
 

26,000.0080.000

0.00

80.000

SY  

325.00000

0615 *Removal of Portions of Present Structure (Class 3) 14.000

0.000

202-00460  
 

8,680.0014.000

0.00

14.000

SY  

620.00000

0620 Hot Mix Asphalt (Grading SX) (100) 110.910

45.280

403-34801  
 

11,995.39156.190

3,477.50

156.190

TON 

76.80000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0302 F-11-X 

0625 Asphalt Cement Performance Grade (PG 64-28) 5.750

2.350

411-03342  
 

4,455.008.100

1,292.50

8.200

TON 

550.00000

0630 Emulsified Asphalt (Slow-Setting) 61.000

0.000

411-10255  
 

122.0061.000

0.00

61.000

GAL 

2.00000

0635 *Waterproofing (Membrane) 304.000

0.000

515-00120  
 

4,864.00304.000

0.00

306.000

SY  

16.00000

0640 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

32.00000

0645 *Concrete Class DR 9.800

0.000

601-03057  
 

29,400.009.800

0.00

9.800

CY  

3,000.00000

0650 *Galvanic Anodes 200.000

0.000

601-51005  
 

6,900.00200.000

0.00

200.000

EACH

34.50000

0655 *Reinforcing Steel 442.000

0.000

602-00000  
 

1,679.60442.000

0.00

442.000

LB  

3.80000

CAT 94,580.794,770.0097,195.79CURRENT AMT0302 $ $ $

CAT NO0303 F-11-V 

0660 *Removal of Asphalt Mat (Planing) 245.000

134.000

202-00240  
 

606.40379.000

214.40

379.000

SY  

1.60000

0665 Hot Mix Asphalt (Grading SX) (100) 43.510

19.800

403-34801  
 

4,862.2163.310

1,520.64

65.000

TON 

76.80000

0670 Asphalt Cement Performance Grade (PG 64-28) 2.220

1.010

411-03342  
 

1,776.503.230

555.50

3.400

TON 

550.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0303 F-11-V 

0675 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0680 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

32.00000

CAT 7,245.112,290.549,996.40CURRENT AMT0303 $ $ $

CAT NO0304 F-11-AI 

0685 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0690 *Removal of Asphalt Mat (Planing) 952.000

0.000

202-00240  
 

1,523.20952.000

0.00

952.000

SY  

1.60000

0695 *Removal of Portions of Present Structure (Class 2) 2.000

21.000

202-00453  
 

7,475.0023.000

6,825.00

40.000

SY  

325.00000

0700 *Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

620.001.000

0.00

1.000

SY  

620.00000

0705 Hot Mix Asphalt (Grading SX) (100) 97.040

66.360

403-34801  
 

12,549.12163.400

5,096.45

163.400

TON 

76.80000

0710 Asphalt Cement Performance Grade (PG 64-28) 5.090

3.540

411-03342  
 

4,746.508.630

1,947.00

8.700

TON 

550.00000

0715 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0720 *Waterproofing (Membrane) 922.000

0.000

515-00120  
 

14,752.00922.000

0.00

934.000

SY  

16.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0304 F-11-AI 

0725 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

141.000

LF  

42.00000

0726 Place Thin Bond Overlay (Poly Conc) Added per CMO #005 0.000

21.000

519-03035  
 

3,549.0021.000

3,549.00

21.000

SY  

169.00000

0727 Furnish Thin Bond Overlay (Poly Conc) Added per CMO # 
005

0.000

40.000

519-03055  
 

5,600.0040.000

5,600.00

40.000

CF  

140.00000

0730 *Concrete Class DR 0.500

0.000

601-03057  
 

1,500.000.500

0.00

1.000

CY  

3,000.00000

0735 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

34.50000

0740 *Reinforcing Steel 16.000

0.000

602-00000  
 

60.8016.000

0.00

16.000

LB  

3.80000

CAT 60,095.6223,017.4573,273.12CURRENT AMT0304 $ $ $

CAT NO0305 F-11-AJ 

0745 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0750 *Removal of Asphalt Mat (Planing) 1,017.000

0.000

202-00240  
 

1,627.201,017.000

0.00

1,017.000

SY  

1.60000

0755 *Removal of Portions of Present Structure (Class 2) 45.000

20.000

202-00453  
 

21,125.0065.000

6,500.00

70.000

SY  

325.00000

0760 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

620.00000
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0305 F-11-AJ 

0765 Hot Mix Asphalt (Grading SX) (100) 182.790

22.300

403-34801  
 

15,750.91205.090

1,712.64

205.090

TON 

76.80000

0770 Asphalt Cement Performance Grade (PG 64-28) 9.560

1.200

411-03342  
 

5,918.0010.760

660.00

11.000

TON 

550.00000

0775 Emulsified Asphalt (Slow-Setting) 24.000

0.000

411-10255  
 

48.0024.000

0.00

24.000

GAL 

2.00000

0780 *Waterproofing (Membrane) 1,053.000

0.000

515-00120  
 

16,848.001,053.000

0.00

1,053.000

SY  

16.00000

0785 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

138.000

LF  

42.00000

0786 Place Thin Bond Overlay (Poly Conc) Added per CMO # 
005

0.000

20.000

519-03035  
 

3,380.0020.000

3,380.00

20.000

SY  

169.00000

0787 Furnish Thin Bond Overlay (Poly Conc) Added per CMO # 
005

0.000

44.000

519-03055  
 

6,160.0044.000

6,160.00

44.000

CF  

140.00000

0790 *Concrete Class DR 3.800

0.000

601-03057  
 

11,400.003.800

0.00

3.800

CY  

3,000.00000

0795 *Galvanic Anodes 212.000

0.000

601-51005  
 

7,314.00212.000

0.00

212.000

EACH

34.50000

0800 *Reinforcing Steel 255.000

0.000

602-00000  
 

969.00255.000

0.00

255.000

LB  

3.80000

CAT 98,260.1118,412.64105,813.11CURRENT AMT0305 $ $ $
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0306 F-11-AG 

0805 *Removal of Asphalt Mat (Planing) 211.000

336.000

202-00240  
 

875.20547.000

537.60

547.000

SY  

1.60000

0810 Hot Mix Asphalt (Grading SX) (100) 22.250

43.580

403-34801  
 

5,055.7465.830

3,346.94

65.830

TON 

76.80000

0815 Asphalt Cement Performance Grade (PG 64-28) 1.150

2.360

411-03342  
 

1,930.503.510

1,298.00

3.510

TON 

550.00000

0820 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0825 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

84.000

LF  

32.00000

CAT 7,861.445,182.5410,549.44CURRENT AMT0306 $ $ $

CAT NO0307 F-11-AH 

0830 *Removal of Asphalt Mat (Planing) 370.000

144.000

202-00240  
 

822.40514.000

230.40

535.000

SY  

1.60000

0835 Hot Mix Asphalt (Grading SX) (100) 40.690

21.970

403-34801  
 

4,812.2962.660

1,687.30

62.660

TON 

76.80000

0840 Asphalt Cement Performance Grade (PG 64-28) 2.170

1.110

411-03342  
 

1,804.003.280

610.50

3.320

TON 

550.00000

0845 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0850 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

84.000

LF  

32.00000

CAT 7,438.692,528.2010,182.29CURRENT AMT0307 $ $ $
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0308 F-11-AW 

0855 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0860 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

338.000

SY  

21.00000

0865 *Removal of Concrete Pavement (Planing) 259.000

0.000

202-00215  
 

3,263.40259.000

0.00

259.000

SY  

12.60000

0870 *Removal of Asphalt Mat (Planing) 2,753.000

941.000

202-00240  
 

5,910.403,694.000

1,505.60

3,737.000

SY  

1.60000

0875 Hot Mix Asphalt (Grading SX) (100) 344.800

67.580

403-34801  
 

31,670.78412.380

5,190.14

444.000

TON 

76.80000

0880 Asphalt Cement Performance Grade (PG 64-28) 17.550

3.410

411-03342  
 

11,528.0020.960

1,875.50

25.000

TON 

550.00000

0885 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0890 *Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

0.000

LF  

368.00000

0895 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

229.000

519-03035  
 

38,701.00229.000

38,701.00

259.000

SY  

169.00000

0900 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

190.000

519-03055  
 

26,600.00190.000

26,600.00

190.000

CF  

140.00000

CAT 125,393.5873,872.24142,280.80CURRENT AMT0308 $ $ $
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0309 F-11-AU 

0905 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0910 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

296.000

SY  

21.00000

0915 *Removal of Concrete Pavement (Planing) 249.000

0.000

202-00215  
 

3,137.40249.000

0.00

249.000

SY  

12.60000

0920 *Removal of Asphalt Mat (Planing) 2,118.000

758.000

202-00240  
 

4,601.602,876.000

1,212.80

2,876.000

SY  

1.60000

0925 Hot Mix Asphalt (Grading SX) (100) 240.080

70.010

403-34801  
 

23,814.91310.090

5,376.77

320.000

TON 

76.80000

0930 Asphalt Cement Performance Grade (PG 64-28) 12.550

3.540

411-03342  
 

8,849.5016.090

1,947.00

18.000

TON 

550.00000

0935 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0940 *Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

0.000

LF  

368.00000

0945 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

221.000

519-03035  
 

37,349.00221.000

37,349.00

249.000

SY  

169.00000

0950 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

190.000

519-03055  
 

26,600.00190.000

26,600.00

190.000

CF  

140.00000

CAT 112,072.4172,485.57124,832.00CURRENT AMT0309 $ $ $
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PCN: 21828-BID    ESTIMATE RUN 10/29/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0310 F-11-AS 

0955 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0960 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

30.000

SY  

21.00000

0965 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

30.000

SY  

12.60000

0970 *Removal of Asphalt Mat (Planing) 707.000

270.000

202-00240  
 

1,563.20977.000

432.00

984.000

SY  

1.60000

0975 Hot Mix Asphalt (Grading SX) (100) 90.960

22.430

403-34801  
 

8,708.35113.390

1,722.62

113.390

TON 

76.80000

0980 Asphalt Cement Performance Grade (PG 64-28) 4.710

1.130

411-03342  
 

3,212.005.840

621.50

7.000

TON 

550.00000

0985 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0990 *Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

0.000

LF  

368.00000

0995 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

29.000

519-03035  
 

4,901.0029.000

4,901.00

30.000

SY  

169.00000

1000 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

38.000

519-03055  
 

5,320.0038.000

5,320.00

38.000

CF  

140.00000

CAT 31,424.5512,997.1233,250.75CURRENT AMT0310 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:28

CUMULATIVE
AMOUNT

CAT NO0311 F-11-AQ 

1005 *Removal of Asphalt Mat (Planing) 253.000

101.000

202-00240  
 

566.40354.000

161.60

354.000

SY  

1.60000

1010 Hot Mix Asphalt (Grading SX) (100) 44.150

22.690

403-34801  
 

5,133.3166.840

1,742.59

67.000

TON 

76.80000

1015 Asphalt Cement Performance Grade (PG 64-28) 2.280

1.180

411-03342  
 

1,903.003.460

649.00

3.460

TON 

550.00000

1020 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1025 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

76.000

LF  

32.00000

CAT 7,602.712,553.1910,047.00CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1030 *Field Office (Special) 1.000

0.000

620-00005  
 

66,930.001.000

0.00

1.000

EACH

66,930.00000

1035 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,980.001.000

0.00

1.000

EACH

25,980.00000

1040 *Sanitary Facility 1.000

0.000

620-00020  
 

8,250.001.000

0.00

1.000

EACH

8,250.00000

CAT 101,160.000.00101,160.00CURRENT AMT0400 $ $ $

$ 8,891,898.292,793,945.49$10,477,663.41$CURRENT AMTPROJECT TOTAL


